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ÅIntroduction

ÅHow we made it happen!

ÅLessons learnt

ÅQ&A



Introduction

ÅRivers in MNE managed in 2 

ways

Å3 barriers on 14 km long

VeziġnicaRiver

ÅIllegally built in 2013 by a 

private person

ÅPurpose: to divert the 

water in the planned fish ponds



How we made it happen ! (1)

Å2 main pillars of the implementation of DR/Free-flowing Rivers 
Initiative: (i) lobbying and (ii) field work
ÅExcellent support and collaboration with the Eco-Team NGO



How we made it happen ! (2)

ÅFinancial support secured 

(with the help of WWF NL & 

TNC)

Å3 dams on the Veziġnica River 

removed in Oct 2021

ÅDRwork on Veziġnica River 

lasted 9 months



Lessons learnt

1. When there is will and support, there is also a way to 

implement dam removal

2. Clear communication with the local community and 

everybody involved is a key

3. Understanding of benefits that DR creates is important

4. Dam removalïgreat communication and community

engagement potential





October, 2021 April, 2022





Time to ask questions


